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MISSION/POSTURE

1 JANUARY - 30 JUNE 1967

MAINTAIN CAPABILITY FOR WORLD-WIDE OPERATION FROM

PREPARED OVERSEAS BASE

MAINTAIN READINESS FOR
7 DAY QRC FOR SKYLARK
AND
15 DAY QRC FOR BLACKSHIELD.,

1 JULY - 31 DECEMBER 1967

MAINTAIN CAPABILITY FOR WORLDWIDE OPERATION FROM
25X1 PREPARED OVERSEAS BASE

MAINTAIN READINESS FOR
7 DAY QRC FOR SKYLARK
OR

15 DAY QRC FOR BLACKSHIELD,

ASSUMPTION:

MISSION REQUIREMENTS CAN BE MET WITH VISUAL PHOTO SENSORS

ONLY.

NOT REQUIRED,

GROUP. §
Excluded fromi eutomaHe
downgrading an
'dec‘assifi'aﬁnon'
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ASSUMPTIONS:

AIRCRAFT POSSESSED CY-67

— 25X

Copy of

Page 2 of 14

OXCART PHASE DOWN

1st HALF 2nd HALF
6 OPNL - A-12 5 OPNL - A-12
2 TEST 1 TRAINER (1lst qtr)
1 TRAINER
g Qoo Fey Jhers ’ Igo FFry hoves—
r5x1%iif:?" " . STORAGE - PALMDALE

CEASE OPNS (ALL AREAS) 31 DEC 67

USE OX ASSETS FOR U-2R/SR-71

25X
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* NO MAJOR MODS/UPDATE -
FLIGHT SAFE REQUIREMENTS
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ATRCRAFT STANDARD OPERATIONAL READY

CONFIGURATION (SORC):

1. INSTALLED EQUIPMENT:
A. INS
B SC & DM RECORDER
C. ARC-50 COMMUNICATION/RENDEZVOUS SYSTEM
D TACAN TO INCLUDE ADDITION OF DF CAPABILITY.
(DF CAPABILITY IN ADDITION TO THE PRESENT DME CAPABILITY IS
CONSIDERED A FLIGHT SAFETY ITEM ESSENTIAL FOR AIRCRAFT

RENDEZVOUS. ETOR: 1 JUNE 1967).

E. SSB/HF
25X 1 |
G. VOICE RECORDER
2. PROVISIONS FOR ACCEPTING:
25X1 A.
TYPE I, II, IV
25X1

s 4 K3 OO o 9w

J. REFUELING BEACON
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TERMINATE ACTIONS

TYPE II, IV (?)

TYPE V (1 JUL)

TYPE VI (1 APR)

618 T TUNING MOD

718 T EQUIPMENT CHANGE

HOT FLUX GATE COMPASS

490 T TUNER

25X1

25X1 g: = N (OX PORTION)
INSERTION INS

25X1

COCKPIT PANEL MOD
330 INS/HSI INTERFACE

MACH TRIM SCHED CHANGE

25X
25X
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FLIGHT SAFE MODS

FACE PLATE HEAT

RELOCATE DICTET RECORDER
SHOCK-PROOF CAMERAS

LOW RPM TACAN & HF

LOW LEVEL FUEL WARN

BOOST PUMP SCHEDULING TANK 1.
TANK PUMP CUT-OUT DELETION
DESCENT FLIGHT TEST

210 KNOT DRAG CHUTE
SENSITIVE BALL & RACE

AUTO PQLOT IMPROVEMENT
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25§?ge_§_°f_li JAN | FEB | MAR || APR | MAY | JUN|| JUL | AUG | SEP || OCT | NOV | DEC || JAN | FEB | MAR

Test Article 121 ' .

Test Article 122 A AR
Trng Article 124 T

DET Article 125 B>

Det Article 127

Det Article 128 T8 ‘
Det Article 129

Det Article 130

Det Article 131 =

Det Article 132 Z

TAG Article 134

BLACKSHIELD 15 DAY QRC 15| DAY QRC
- & - - |OR -
SKYLARK 7 DAY QRC 7 DAY] QRS
Systems: i
INS ‘
25X1 SAS

Airframe LAC

Engine P/W 25X1
25

Approyed For| Relea7r 2005/05K8p Cg&-&?ﬁﬂ B0P399R0006001 SOOOG-T




TOP
SECRET

Approved For Release 2005/0 m 71B00399R0006001 Sm
l" K A opy o

Page 7 of 14

JAN

FEB | MAR) APR|MAY |JUN |JULY | AUG ISEPT | oCT | Nov | DEC JAN | FEB MAR

TOP
Approved For Release 2005/05§’F‘8CB(§:I'£-RDP71 B00399R000600180006-9




25X1 Approved For Release 200@@DP71300399R0006001snnn6-q i 05
Copy of

" Page 8 of 1

3rd FY-67 4th FY-67 1st FY-68 . 2nd FY-68 3rd FY-68
1967 T~ : I -~ ’ 19671968

JAN | FEB|| MAR | APR | MAY|JUN||JUL | AUG |SEP |[OCT |NOV | DEC ||JAN | FEB | MAR

Systems:

25X1 Fuel Control —I ‘ .
25X1ARC—50| | >
25X1 . .

55x1 Drift Site [ ]

2255;((1 HF Radio :l
[ ] ’

Life Support:

Firewel ’
. ‘ 25
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SUPPORT ACFT:
c-130
F 101B
F 101F
H 43B
UHIF
¢ T-33A

U-3B

PERSONNEL:
ASSIG. OFFICERS
ASSIG. AIRMEN
CONTRACT

A
B

STAFF
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MANAGEMENT

AGENCY

DM & PROJECT OFFICERS

PHASE-DOWN PLAN

MARCH

COORDINATION

25X1

LOGISTICS =~
NORMAL CHANNELS

AFRDR

25X1

AGENCY

25
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OPS CONCEPT

CONFIGURATION

SUPPLY REVIEW
AIRFRAME
ENGINE
EQUIPMENT

PERS REQTS

FACILITIES REV.

TEST PROG.
ACFT
EQUIPMENT

67 BUDGET REV,

68 BUDGET PROP

* - INTERIM ACTION .
- FINAL ACTION

25X1
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SCHEDULE

JAN FEB MAR APR MAY JUN

*
*
*
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TASKS TO BE TERMINATED

IRAN

CONSTRUCTION

NEW EQUIPMENT PROCUREMENT

TASKS TO BE CURTAILED

OVERHAUL & REPAIR

SPARES PROCUREMENT

OPERATION & MAINTENANCE
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STORAGE

TEMPORARY (LESS THAN 90 DAYS)

+ AJRCRAFT PLACED ON JACKS/MIN. FUEL

. ENGINES REMOVED (MAINTAIN 70° F)

10 DAY INSP. CYCLE
HYD. CONTROL SYSTEM
ELECTRICAL SYSTEM

AIRFRAME STRUCTURE

* COMPLY WITH HY-SAFE S/B's

- RETURN TO FLIGHT STATUS (24 DAYS)

CALENDAR POST FLIGHT (17 DAYS)

- INSTALL ENGINES (4 DAYS)

PRE FLIGHT INSPECTION/SERVICING (3 DAYS)

+ ATRCRAFT/ENGINE HISTORICAL RECORDS MAINTAINED CURRENT

EXTENDED (MORE THAN 90 DAYS)

PARKED ON WHEELS
ENGINES REMOVED

DEFUELED (TANKS SERVICED SOLVENT)

- HYDRAULIC DE-SERVICED

ALL EXPLOSIVES REMOVED
CLASSIFIED AND/OR HI-VAL. ITEMS REMOVED FOR ENVIRONMENTAL

STORAGE

- ACFT/ENG. HISTORICAL RECORDS ON FILE AT STORAGE FACILITY

RETURN TO FLIGHT STATUS (IRAN) S/B UP DATE CORROSION INSPECTION
25

25

CALENDAR PERIODIC INSPECTION
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PRD/M/0SA/| km (10 Feb 67)
Distribution:

#1 - D/M/OSA

#2 - MD/M/OSA

#3 - SUP/M/OSA

#4 - AVD/M/OSA

#5 - PRD/M/OSA

#6 - D/R&D/OSA

- #7 - D/0O/0SA

#8 - 0XC/0/0SA

#9 — COMPT/OSA

#10 - FOD/COMPT/OSA

#11 - CMD/COMPT/0OSA

#12 - PD/COMPT/OSA

#13 - EOQ/SA

#14 - SS/0SA

#15 - RB/OSA
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